ANCHOR

DAILY REPORT
PAGE 1  OF 3
PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Tuesday, June 14, 2011 REPORT NO. 127
WEATHER | Sunny, moderate wind from southeast TEMPERATURE L:75° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
10 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
Komatsu PC200LC Excavator Cat 930 Loader (idle)
Komatsu D61 Dozer Morooka Dump Truck (2) (idle)
Deere 624) Front-end Loader Skidsteer (idle)
Deere 644) Front-end Loader Water Truck
Crane
Work boat with winch
Barge-Mounted Excavator (2)
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based equipment idle
on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown and Sam Werner (Anchor QEA) on-site at the Admin area; USA crew and Miller Drilling (2 crew)
already on-site.

07:00 USA, Anchor QEA, and Miller Drilling participated in a tailgate Health and Safety Meeting, led by Blane
Carlisle (USA Health & Safety Officer). Main topics: stay hydrated and beware of biologic hazards,
particularly snakes.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Miller Drilling to begin decommissioning of four monitoring wells (two nested pairs) adjacent to the
south berm that were installed as part of the RI/FS
e Site cleanup and equipment maintenance

07:30 R.Brown, S. Werner, and Miller Drilling mobilized to the TxDOT ROW/SJRWP area to inspect the monitoring
well locations.

08:00 Miller Drilling off-site to obtain supplies for the monitoring well decommissioning.

08:30 Lam Tran (TCEQ) arrived at the Admin area; Mr. Tran is on-site today to observe the monitoring well
decommissioning work.
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09:30 Miller Drilling returned to the TxDOT ROW/SIRWP area with the necessary supplies; R. Brown, S. Werner, L.
Tran (TCEQ), and V. Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.

10:00 R.Brown and V. Leos mobilized to the Admin area; S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn
(USA) remained at the TXDOT ROW/SJRWP area for the monitoring well decommissioning work.

12:30 R. Brown departed the Admin area, off-site for the day.

14:30 R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection
of additional probing data in the Eastern Cell and Northwestern Area on an evenly-spaced grid pattern.

17:30 S. Werner, L. Tran (TCEQ), Miller Drilling, and D. Lynn (USA) completed monitoring well decommissioning
work for the day. MW-S03 and MW-D03 have been decommissioned. MW-S01 and MW-DO01 will be
decommissioned tomorrow, June 15, 2011. All personnel departed the site for the day.

Summary of Progress on this Date:
e Assisted Miller Drilling in the decommissioning of MW-S03 and MW-DO03 adjacent to the Eastern Cell
e Site cleanup and equipment maintenance

Persons On-site on this Date:

USEPA — Valmichael Leos

TCEQ - Lam Tran

Anchor QEA — Randy Brown, Sam Werner

USA Environment — Ron Griffith, Blane Carlisle, and 8 crew
Miller Drilling — 2 crew

Cover Material Delivery Summary as of this Date:

. Sthne . Delivered 6/14 De.:l.lver.y Preceding Total Delivered for
Material Size | Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)*
Armor Cap B/C 6” ton 0 weigh tickets 8,794 8,794 (71%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.




ANCHOR
QEA &=

DAILY REPORT

PAGE 3 OF

Cover Material Placement Summary as of this Date:

Material S;:;r;e Units Placed 6/14 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)

Armor Cap B/C 6” ton 0 contractor measure 8,794 8,794 (71%)

Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 51,602 (83%)

PHONE LOG:

14:30 R. Brown participated in a conference call between Anchor QEA, USA, MIMC, and IP regarding the collection
of additional probing data in the Eastern Cell and Northwestern Area on an evenly-spaced grid pattern.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

None.

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown, Sam Werner HRS

10

DATE

6/14/11

(Signature on Hardcopy)
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